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Health Health Actual Start Target Finish Plannedto  Actual to Date
Project Name Business Owner Rating Rating Date Date Original Budget Current budget  Date Spend Spend Variance
DBHDD MH Data Repository J. Quesenberry Y Y 5/6/09 12/10/12 $ 2,110,372 | $ 2,877,807 S 1,678,841 S 1,678,841 $ -
DBHDD Elec Med Recd System R.Dunn 9/1/10 4/2/12| $ 1,000,000 | $ 815,000| $ 815,000 | $ 574,000 | $  (241,000)
DBHDD Millidgeville Move S -
DBHDD Total $  3110372[$ 3,692,807 $ 2,493,841 $ 2,252,841($  (241,000)
DCH Eligibility System J. Dubberly Y 9/1/11 11/15/12| $ 50,000,000 | $ 2,531,705| $ 2,063,366 | $ 1,203,161 (S (860,205)
DCH Health Info Exchange K. Gonzales 9/8/11 6/30/12| $ 1,000,000 | $ 612,262 $ 134,662 | $ 134,662 | $ -
DCH ICD-10 System Remediation J. Dubberly Y 10/1/11 12/31/13] $ 2,000,000 $ 36,534,601| $ 1,420,115| $ 1,210,284 | $  (209,831)
DCH WIC System S - S - s 1,929,842 S - 1S (1,929,842)
DCH Total $ 53,000,000 $ 39,678,568 | $ 5,547,985 | $ 2,548,107 | $ (2,999,878)
DHS DFCS Doc Imaging L. Ellis Y Y 8/25/10 4/9/12| $ 1,200,000 | $ 2,898,323 $ 2,898,323 | S 2,765,026 | $ (133,297)
DHS Total S 1,200,000 | $ 2,898,323 $ 2,898,323 | $ 2,765,026 | $ (133,297)
DOAS Risk Mgmt. Information System G.Tiedemann S 500,000| S - S -
DOAS Total $ 500,000 [ $ -1 8 2|18 -8 >
DOC Time & Labor System P. Smith 11/1/11 12/28/12| $ 1,350,000 | $ 1,402,820 $ 739,480 | $ 654,260 | $ (85,220)
DOC Total $ 1,350,000 | $ 1,402,820 | $ 739,480 | $ 654,260 | $ (85,220)
DOE St Longitudinal DS B. Swiggum 1/4/10 4/30/14| $ 8,942,640 | $ 8,942,640 $ 6,459,385 S 5,939,448 $ (519,937)
DOE Total $ 8,942,640 | $ 8,942,640 $ 6,459,385 $ 5,939,448 $ (519,937)
DOR South Meadows Move Y 11/1/11 9/21/12] $ 906,714 | $ 906,714 | S -1 s - S -
DOR Integrtd Tax System W.Brooks |G| 6 | 12/1/11 12/3/12| $ 9,000,000 $ 3,000,000 $ 1,089,924 5 1,089,924 $ -
DOR Total $ 9,906,714 | $ 3,906,714 $ 1,089,924 $ 1,089,924 | $ -
DPH Vital Records D. Aderhold Y Y 11/9/10 6/30/13] $ 3,800,000 | $ 3,800,000 $ 1,394,028 | S 1,394,028 | S -
DPH Total S 3,800,000 | $ 3,800,000 $ 1,394,028 [ $ 1,394,028 $ -
GBI AFIS T. Fisher 10/1/10 7/1/12| $ 1,500,024 | $ 1,500,024 | $ 525,000 | $ 525,000| $ -
GBI Sex Offender Redesign T. Fisher 8/11/11 6/30/12| $ 524,500 | $ 100,000 [ $ -1s - s -
GBI Total S 2,024,524 $ 1,600,024 | $ 525,000 [ $ 525,000 $ -
GOSA Race to the Top K. Mathers 1/1/12 11/30/12 $ 18,192,752 | $ 5,000,000 $ 1,717,241 | $ 1,509,173 | $ (208,068)
GOSA Total $ 18,192,752[$ 5,000,000 $ 1,717,241 $ 1,509,173 $  (208,068)
GTA GETS Transformation D.Johnson 11/18/08 12/31/14 $ 34,998,476 | S 25,659,466 | $ 10,398,074 | $ 10,352,716 $ (45,358)
GTA Drupal CMS S. Nichols 10/1/11 10/31/12| $ 1,500,000 | $ 2,040,000 $ 1,420,000 | $ 1,202,500 | $ (217,500)
GTA Total $ 36498476 $ 27,699,466 | $ 11,818,074 | $ 11,555,216 ($  (262,858)
SAO PeopleSoft Program G. Griffin Y 9/26/11 2/13/13| $ 12,077,560 $ 12,077,560 $ 1,895,596 [ $ 1,895,896 | $ 300
SAO Total $ 12,077,560 $ 12,077560| $ 1,895596 | $ 1,895,896 | $ 300
SBWC ICMS2 S. Carter 7/1/10 10/29/12 $ 4,000,000 | $ 3,600,000 $ 3,195,896 | $ 3,195,896 $ -
SBWC Total $ 4,000,000 | $ 3,600,000 $ 3,195,896 | $ 3,195,896 $ -
Grand Total $ 154,603,038 | $ 114,298,922 | $ 39,774,772 | $ 35,324,814 $ (4,449,958)
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